
CITY OF ALEXANDRIA, VA - WATERFRONT SAP IMPLEMENTATION PROJECT STATUS MATRIX 

CITY PROJECTS STATUS  WINTER 2014/2015 (January 2015)  
Project/Location Lead Agency Brief Status Status  

Lower King Street Multi-Modal 

Feasibility Study  -  100 Block of King 

Street 

This is a multi-modal circulation feasibility 

analysis study to determine the potential 

pedestrianization of the 100 Block of King 

Street. 

T&ES WINTER 2014/2015 – Over the winter, the 

City provided a presentation to the 

Waterfront Commission, with the results of 

the Lower King Street Multimodal 

Feasibility Study. An executive summary of 

the report has been completed. 

Recommendations will be made after 

additional parking analysis is completed 

within Old Town, as part of the Old Town 

Area Parking Study (OTAPS). 

 WINTER 2014/2015 – Staff  will be completing the study report, identifying  the 

alternatives and  impacts associated with each  alternative. Over the next year, the City 

will be conducting a comprehensive approach to address parking  management, 

including in Old Town. This includes the continuation of a study examining parking 

standards for new development and an update on parking utilization in Old Town.  

 

Union Street Corridor Study 

In December 2012, the City Council approved 

this study.  A design option to pedestrianize the 

unit block of King Street, per a 

recommendation  in the Study, is currently on 

hold pending identification of resources for 

maintenance and operation. 

T&ES/P&Z/ 

DPI 

WINTER 2014/2015  – Installation of  the 

temporary  pedestrian  plaza in the unit block 

of King Street  is on hold. 

 WINTER 2014/2015  - The installation of  the temporary pedestrian  plaza  project  in  

the unit block of King Street continues to be on hold pending further exploration of 

resources for operations/maintenance.         

 

Marina Dredging – City dredging project for 

the City Marina. 

RPCA/DPI  WINTER 2014-2015 – Dredging is 

underway and scheduled to be complete by 

the end of January 2015. 

 WINTER 2014-2015 – A construction contract has been awarded to McLean 

Contracting Company.  The project began  in early December  and  is scheduled to be 

complete by the end of January 2015. 

Windmill Hill Bulkhead Replacement 

This project is for planning and permitting 

services for the design of the Windmill Hill 

Bulkhead replacement. 

T&ES/RPCA/

DPI 

WINTER 2014-2015 – Kimley-Horn is 

onboard.             
 WINTER 2014-2015 – A design contract has been executed with Kimley-

Horn.  Notice to Proceed occurred in November 2014.  Community Meeting #1 is 

anticipated for late January 2015 or early February 2015. 

Phase II of the City’s Wayfinding Program 

This project includes  pedestrian signs in Old 

Town with 24 on King Street and 3 on Union 

Street. Five additional pointers will also be 

placed along the waterfront in the Core Area.  

Three large Kiosks are also planned for Phase 

II along King Street and at the waterfront. 

T&ES/P&Z/ 

OHA 

WINTER 2014/2015 – The design of the 

Phase II pedestrian pointer kiosks to be 

attached to Gatsby lights along King Street 

and on Union Street (between King and 

Cameron)  is anticipated to be completed in 

spring 2015.   

 

 WINTER 2014/2015 – Design of the Phase II  pedestrian pointers kiosks to be attached 

to Gatsby lights along King Street and Union Street began over  summer 2014 and  is 

anticipated to be completed by early winter 2014/2015.    Issuance of a bid for their 

fabrication and implementation  is expected to follow in spring 2015.     

 

Landscape Architectural and Flood 

Mitigation Design Project Phase I 

This Phase achieved  15-30% landscape and 

flood mitigation design for the Waterfront Core 

Area and 15% design for the wider plan area.    

P&Z/ 

DPI 

WINTER 2014/2015  –  Phase I of the 

waterfront  landscape and flood  mitigation 

design is complete.     In December 2014, a 

draft phasing and funding plan was shared 

for public input and taken to the Planning 

Commission  on January 6
th
 and will proceed 

to City Council on January 27
th
 .  The Plan 

will help inform the FY 16- 25 CIP process.          

 Winter 2014/2015   – Phase I of the waterfront  landscape and flood mitigation design 

project is complete, with City Council approval of the design in June 2014.    In  

December 2014, a phasing and funding plan was shared for public input and taken to 

the Planning Commission on January 6
th
 and will proceed to City Council on January 

27
th
.  The Plan, if agreed to by CC,  will help inform the FY 16 – 25 CIP process.   

 Winter 2014/2015   – The City Council and ODBC membership approved the contents 

of the  exchange agreement in summer 2014; a City Council ordinance approving the 

agreement was adopted  in September 2014 and the purchase of  204 and 208 Strand  

by the City closed in late September 2014.    ODBC is pursuing a proposal for  its new 

building at its new site and expects to go to public hearing in spring 2015.  
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Flood Mitigation (Backflow Valve Project) for 

King Street/The Strand. 

T&ES/DPI Winter 2014/2015 – The project has been 

completed, with repairs finalized in late 

summer 2014, testing completed in fall 2014 

and final payment in December 2014.      

 Winter 2014/2015 – Testing of the installation  repair work was completed in fall 2014.  

Final payment was made in December 2014, whereby the project  is now complete.   

Torpedo Factory Building Conditions 

Assessment – This is part of a City-wide 

Assessment of City owned buildings. 

GS Winter 2014/2015 – This Assessment of the 

physical plant of City-owned buildings 

includes the Torpedo Factory; it began in 

Sept. 2014.  

 Winter 2014/2015 – The City began an assessment of  City-owned  buildings during 

fall 2014, including the Torpedo Factory.  Data entry occurred in December 2014 with 

analysis of data  anticipated in early 2015.   

Marina Conditions Assessment Report -  A  

Marina Dock and Marina Maintenance 

Assessment Study was completed by consultants, 

Michael Baker, for RPCA, in 2013. 

RPCA/GS Winter 2014/2015  – The City is currently 

working on strengthening a portion of  the 

wharf  identified in the Marina Conditions 

Assessment as weak due to deteriorating 

beams.  Contractor is onboard. 

 Winter 2014/2015  
o The City has, or  is, undertaking  a number of  recommendations  in the Assessment 

which are security or public safety related.  The current project  involves 

strengthening part of the  wharf  north of the Torpedo Factory.  

o Wharf Strengthening Project: Contactor has been selected to perform construction 

activities and   obtained  the permits in December 2014 with work in progress.     

o Items identified in the Assessment which are not security or public safety related 

will be evaluated for implementation under the landscape and flood mitigation 

construction  phase of the Waterfront Plan Implementation Project.   

Oronoco Street Outfall Remediation Project 

This project is designed to eliminate discharge of 

impacted  material to the Potomac River 

associated with the former manufactured gas 

plant at Lee/Oronoco Streets.   

T&ES Winter 2014/2015  – Phase I was completed 

over a year ago and consisted  of 

construction of a groundwater treatment 

system (biosparging remediation) to prevent 

contaminants from  the former Lee/Oronoco 

Street gas plant  from  migrating in  the 

River.   

 Winter 2014/2015   - With completion of Phase I (completed  in June 2013) , the 

impacted river sediment around the outfall will be removed via dredging as part of 

Phase II. Timing for Phase II is anticipated to occur in FY 16.       

PRIVATE PROPERTIES STATUS  WINTER 2014/2015 (January 2015)    
Property/ Location Project Status Project Details/Status 

Robinson Terminals South  

(EYA)  

Winter 2014/2015 – Mixed use project with site plan 

(DSUP) review nearly complete.     
 Winter 2014/2015  – An April 2015 DSUP public hearing is anticipated.  EYA continuing public 

out- reach in winter 2014/2015 from fall 2014, including  Waterfront Commission  presentations.       

Robinson Terminal North 

(City Interests)  

Winter 2014/2015 – Mixed use project under site plan 

(DSUP) review.   
 Winter 2014/2015 – A spring 2015 public hearings anticipated.  City Interests continuing public 

outreach in winter 2014/2015 from fall 2014, including Waterfront Commission  presentations. 

Carr Hospitality Boutique Hotel   

220 South Union Street 

Winter 2014/2015  – Final site plan approved.             Winter 2014/2015 – Awaiting applicant to pay fees and pick up final site plan before advancing 

building permit.   

 Planning Commission and City Council approved the project in January 2014; the BAR approved 

a Certificate of Appropriateness in March 2014.  The Waterfront Commission voted to support 

the project relative consistency with the SAP in November 2013.    

Blackwall Hitch Alexandria 

(Conversion to ~450 seat restaurant with 

public restrooms) 

Winter 2014/2015 – Construction started in fall 2014 

with completion anticipated  in spring 2015.  

Construction drapes with Waterfront Plan  images were 

added by Black Wall Hitch  in early December 2014. 

 Winter 2014/2015   – Construction  began in October 2014 and is anticipated to conclude in 

spring 2015; it will include public restrooms.   Construction drapes were added in December 

2014. 

 Waterfront Commission voted to support the project in November 2013 and  received a 

presentation from  the applicant in October 2013 and an updated presentation in February 2014. 
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http://www.alexandriava.gov/uploadedFiles/recreation/parks/COAMarinaAssessment2013Final.pdf

